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DATE: May 22, 2008

ASHCREEK WATER co.  -  REQUEST FOR EXTENSION OF TIME (DOCKET
nos. W-02494A-06-0561 AND W-02494A-06-0562)

In Decision No.  69581,  da ted May 21,  2007,  the Ar izona  Corpora t ion Commission
("Commission") approved the application of Ashcreek Water Co. ("Ashcreek" or "Company") for
authorization of the issuance of debt and an increase in its rates.

As a compliance item in Decision No. 69581, the Commission ordered that Ashcreek
should:

"Submit the ADEQ Approval of Construction for the storage tank project
by May 31, 2008."

Due to a series of delays in funding and engineering, it is unlikely that construction of the
storage tank project will be completed by May 31, 2008. In its request, the Company asks for an
additional 90 days to secure the appropriate signatures, advertise for bids, oversee construction
and secure the ADEQ Approval of Construction. Staff contacted Mr. Bevan Barney to verify the
request and to make sure that 90 days would be sufficient. After discussion, it was determined
that the Company would need additional time to comply and a new date of December 31, 2008
was requested

Staff has reviewed the Company's request and has no objections. Staff recommends
approval of an extension of time to file the ADEQ Approval of Construction until December 31
2008
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SERVICE LIST FOR:
DOCKET nos.

ASHCREEK WATER co.
W-02494A-06-0561 AND W-02494A-06-0562

Mr. Bevan Barney
Ashcreek Water Co.
Post Office Box 825
Thatcher, Arizona 85552

Mr. Ernest G. Johnson
Director, Utilities Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Ms. Janice M. Allard
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Ms. Lyn Farmer
Chief Administrative Law Judge
Hearing Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007



Ashcreek Water CIM: C" E \! go D 965-2934for emergencies
P.O.Box 825 Thatcher, AZ 85552 428-3357for billing questions
3776 Main Sr, Thatcher,AZ - 5 A lG 0828-5420forall othercontact
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April 30, 2008

ARIZONA CORPORATION COMMISSION:

Mike Gleason, Chairman
Kristin K. Mayes
William Mundell
Jeff Hatch-Miller
Gary Pierce

Re: Docket # W-02494A-06-0561
W-02494A-06-0562

Ashcreek Water Company has not been able to comply with Decision #69581, page 9,
Findings of Fact # 40, Lines 25-26 and requests an extension of time to complete the
requirement which is:

"In addition, Staff recommends that the Company submit the ADEQ Approval of
Construction for the storage tank project by May 31 , 2008."
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Reason: A series of delays in funding and engineering, ADEQ Approval to Construct
have made it unlikely that construction will be complete by May 3 l , 2008. The plat and
legal descriptions for easements for the new construction were completed April 29, and
are now available for agreements and signatures. Verbal agreements have already been
secured, and now signatures must be completed.

Corrective Action:Finish gathering signatures for the easements, advertise for bids,
oversee construction, and secure ADEQ Approval of Construction to submit.

Duration: Easements are over lands that are in Estates, and several signatures will be
required on each, some of which are out of State. Once they are secured, Construction
should be less than 30 days, and ADEQ Approval another 30 days. My best estimate is 90
days for satisfaction of the Order.
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An'zona Corporation Commission
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Bevan Barney, manager
Ashcreek Water Company
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